

## Fenny Compton Action Plan

Theme	Objective	Actions	Priority	Timescale	Lead Responsibility	Status	Next Steps
Traffic	Reduce HGV traffic through the village	Undertake a traffic survey to provide authoritative data on the scale of the problem	High	Complete	<b>FCTG (HB)</b>		Complete
		Engage with local businesses to investigate ways to reduce the volume of HGV traffic	High	Ongoing			Complete
		Put forward proposals to reduce HGV traffic through the village	High	Medium – 2009			Proposals submitted to Parish Council
	Reduce speed of all traffic through the village	Undertake a traffic survey to provide authoritative data on the scale of the problem	High	Complete	<b>FCTG (HB)</b>		Complete
		Put forward proposals to reduce speeding	High	Medium – 2009			Proposals submitted to Parish Council
	Improve the safety of the road under the railway bridge	Put forward proposals to improve safety under the railway bridge for all road users	High	Medium – 2009	<b>FCTG (HB)</b>		Proposals submitted to Parish Council
Local Transport	Re-open the railway station	Obtain a definitive answer as to whether the railway station could be re-opened	Medium	Medium – 2009	<b>JD</b>		Chiltern Railways have indicated that funding is not available – progress through Community Forum
	Improve access to public transport	Investigate ways to improve transport to and from the village, e.g. public transport, car sharing, Community Links	High	Medium – 2009	<b>JD</b>		Progress through Community Forum
Facilities for young people	Improve facilities within the village	Survey young people to establish their priorities	Medium	Complete	<b>PPSG</b>		Complete
		Investigate the feasibility of introducing a youth club to the village	Medium	Medium – 2009	<b>JT</b>		Youth club is available
		Consider utilising the District Council's mobile skateboard facility on the Sports Field	Medium	Medium – 2009	<b>CW</b>		Request for next year
Recreation and Sports Field	Improve and extend facilities for children	Improve playground facilities for children aged 2 to 7	High	Medium – 2009	<b>MD</b>		Complete
		Improve playground facilities for children aged 8+	High	Medium – 2010	<b>MD</b>		<i>Quotes being obtained from potential suppliers</i>
	Improve sports facilities for children and adults	Investigate providing a tennis court on the Sports Field	Medium	Long – beyond 2010	<b>MD</b>		
		Improve the sports pavilion	Medium	Medium – 2009	<b>MD</b>		Complete
		Conduct a feasibility study to consider replacing the sports pavilion	Low	Long – beyond 2010	<b>MD</b>		
Village Hall	Improve the quality of facilities	Improve the appearance and ambiance of the Village Hall	Medium	Medium - 2009	<b>VHT</b>		Complete
		Consider new multi-function village hall	Low	Long – beyond 2010	<b>VHT</b>		
	Provide a wider range of activities	Show films through the Rural Cinema initiative	High	Ongoing	<b>VHT</b>		Complete
		Reinstate the Pilates class	High	Medium – 2009	<b>VHT</b>		Class reinstated
		Extend the range of activities provided at the Village Hall	Medium	Medium – 2009	<b>VHT</b>		Ongoing
Neighbourhood Watch	Raise awareness	Raise awareness through publicity and open meetings	High	Ongoing	<b>NW</b>		Complete
	Expand coverage	Recruit additional coordinators to give 100% coverage of the village	High	Medium - 2009	<b>NW</b>		Complete
Village Communication	Village Directory	Investigate the possibility of creating a Village Directory	Medium	Medium - 2009	<b>JD</b>		Proposal has been considered and will not be pursued

## Fenny Compton Action Plan

Theme	Objective	Actions	Priority	Timescale	Lead Responsibility	Status	Next Steps
Local Facilities	Ensure future of Post Office services in Fenny Compton	Ensure village concerns are fed into the Post Office's Network Change consultation process	High	Complete	JD		Complete
	Address village concerns relating to level of service from Post Office	Raise concerns with sub-postmaster	High	Complete	DL		Complete
		Raise concerns with Post Office	High	Complete	DL		Complete
	Secure future of Fire Station	Represent local views in the Fire Service review	Medium	Medium – 2009	DL		Complete
	Allotment provision	Investigate options for providing allotments	Medium	Medium – 2009	JD		Informal working group established
Local Government	Improve communication of Parish Council decisions to the village	Review how the Parish Council communicates with the parish	Medium	Medium – 2009	DL		Complete
	Improve engagement between the Parish Council and the village	Provide more information about who the Parish Councillors are and what the Parish Council does	Medium	Medium – 2009	JD		Complete
		Consider ways to improve engagement with the community	Medium	Medium – 2009	DL		Surgeries being held
Access to the countryside	Improve awareness of walks within the parish	Produce and distribute leaflets of local walks. Ensure updates are available on the village website	Medium	Medium - 2009	FG		Complete
	Continue to maintain and improve the footpath network	Continue to maintain all footpaths	Medium	Ongoing	FG		Ongoing
The Village Environment	Better recycling information	Provide more information about recycling service	Medium	Complete	SoADC		Complete
	Reduce dog fouling in the village	Review the provision of dog bins in the village	Medium	Complete	All		Complete
	Continue to maintain flood prevention measures	Review the condition and effectiveness of current flood prevention measures	High	Complete	SoADC		Complete
		Coordinate an investigation into the causes of the recent flooding in the parish and make proposals for flood mitigation measures	High	Complete	SoADC (MG)		Complete
		Endeavour to identify funding for the agreed flood mitigation measures	High	Medium – 2009	SoADC (MG)		<i>Work has started on Halls Yard project</i>
		Ensure adequate maintenance of relevant village infrastructure such as drains and streams	High	Ongoing	Aqueous (MG)		Ongoing
Housing and Local Development	Preserve the character of the village	Reflect the findings of the Parish Plan survey when responding to planning applications	Medium	Ongoing	All		Ongoing
		Consider the findings of the Parish Plan survey when deciding planning applications	Medium	Ongoing	SoADC		Ongoing
	Meet local housing needs	Support development to meet local housing needs (see below)	High	Ongoing	SoADC		Development close to completion
		Carry out a further Housing Needs Survey	High	Complete	WRCC		Complete
		Investigate options to meet the needs identified in the survey	High	Medium - 2009	SoADC		Complete

## Fenny Compton Action Plan

Status	
	Completed
	In progress
	Not started

Lead Responsibility – Parish Council Members	
<b>DL</b>	<b>Deborah Lea</b>
<b>JD</b>	<b>Jon Dutton</b>
<b>JT</b>	<b>Jim Twaddle</b>
<b>MD</b>	<b>Mike Davies</b>
<b>MG</b>	<b>Michael Guest</b>

Lead Responsibility – Other Groups	
<b>Aqueous</b>	<b>Aqueous</b>
<b>CW</b>	<b>Cllr Chris Williams</b>
<b>FCTG</b>	<b>Fenny Compton Traffic Group</b>
<b>FG</b>	<b>Footpaths Group</b>
<b>NW</b>	<b>Neighbourhood Watch</b>
<b>PPSG</b>	<b>Parish Plan Steering Group</b>
<b>SoADC</b>	<b>Stratford-on-Avon District Council</b>
<b>VHT</b>	<b>Village Hall Trustees</b>
<b>WRCC</b>	<b>Warwickshire Rural Community Council</b>